
Opinion of Probable Cost:

Planned Start Date: Authorized Funding Amount:

Construction Cost:
Planned End Date: Project Photo:

Project Type: PAVING

Project Limits: VARIOUS LOCATIONS

Project Phase: Bidding 

Next Activity: Pre-Construction Meeting

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: In-house Project

432-685-7287

 Engineering Services 

Contractor: Reece Albert, Inc.

7600 N. County Road 1150

Midland, Texas 79705

Comments: 

Project Schedule:  

2015 2016 2017
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Legend - Survey Plan Design Delay Bid Construction Time

Award of Contract by the City of 

Midland City Council on May 24, 

2016

CAPITAL IMPROVEMENT PROJECTS INFORMATION

COMPASS PAVING - PHASE TWO

11/1/2014 $3,089,814.00

12/31/2016

To consturct improvements 

to existing City Streets (new 

pavement, curb and gutter, 

ADA ramps)

$3,089,814.00

$2,462,810.00
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